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December 2014 

Recent Accomplishments 

 City & District signed the Dam 101 Inter-Local Agreement outlining roles, responsibilities, funding, etc. 

 City updated Williamson County Commissioner Birkman and Judge Gattis about project scope, timing, etc. 

 District authorized the ‘Initial Work’ for Dams 101 & 102 projects.  

 Survey control information gathered for existing Dam 9 and several downstream structures. 

 

Current Activities 

COORDINATION & FUNDING 

 City to continue pursuit of funding partners. 

 City to start preliminary grant funding search for the Dam 101 project. 

DESIGN & PERMITTING 

 Preliminary environmental, geologic, and geotechnical evaluation field visits delayed until January 1st per 

property owner request. 

 Project Managers to work with URS to prepare a formal update for the property owner. 

 

Next Major Milestones 

COMBINED EFFORT 

 Joint site visit for preliminary geologic and geotechnical assessment. (February 2015) 

 Complete refinement of concepts for Dams 9, 101, and 102. (March 2015) 

 Meet with property owner to discuss refined concepts. (April 2015) 

DAM 101 

 Project goal is to start preliminary design by summer 2015.  

DAM 102 

 Project goal is to start preliminary design by spring 2015. 


